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December 2014 

Recent Accomplishments 

 City & District signed the Dam 101 Inter-Local Agreement outlining roles, responsibilities, funding, etc. 

 City updated Williamson County Commissioner Birkman and Judge Gattis about project scope, timing, etc. 

 District authorized the ‘Initial Work’ for Dams 101 & 102 projects.  

 Survey control information gathered for existing Dam 9 and several downstream structures. 

 

Current Activities 

COORDINATION & FUNDING 

 City to continue pursuit of funding partners. 

 City to start preliminary grant funding search for the Dam 101 project. 

DESIGN & PERMITTING 

 Preliminary environmental, geologic, and geotechnical evaluation field visits delayed until January 1st per 

property owner request. 

 Project Managers to work with URS to prepare a formal update for the property owner. 

 

Next Major Milestones 

COMBINED EFFORT 

 Joint site visit for preliminary geologic and geotechnical assessment. (February 2015) 

 Complete refinement of concepts for Dams 9, 101, and 102. (March 2015) 

 Meet with property owner to discuss refined concepts. (April 2015) 

DAM 101 

 Project goal is to start preliminary design by summer 2015.  

DAM 102 

 Project goal is to start preliminary design by spring 2015. 


